

MPSeCNet — Module Work Track Sheet

Easy tracking: [Login](#) → [Dashboard](#) → [Modules](#) | [When will it be complete?](#)

Project	MPSeCNet
Day 1 start	18 June 2026
As-of date	07 August 2026
Prepared by	Mayur Bobade, Associate Engineer

Application flow: Login → Dashboard → Voter Services (EMS · Find Voter · Claim / Objection) → About Elections (Nomination · Survey · Presiding Officer · Expenditure) → Next phase (EVM · Reports)

1. Status count

Status	Count	Meaning
Ready	7	Module complete — available for use / internal check
UAT	4	Development complete — department testing / confirmation pending
In Progress	2	Development is ongoing
Not Started	2	Not started for current release
Pending Dept	1	Awaiting department decision / input

2. Dashboard modules — when will it be complete? (quick view)

Module	Status	%	Target complete	Remaining
Home Dashboard (service tiles)	Ready	100%	Completed	—
EMS	UAT	100%	08–12 Aug 2026	Department device check and sign-off
Find Voter	Ready	95%	Completed	Optional field photo edge-case check
Claim / Objection Application	UAT	100%	08–15 Aug 2026	End-to-end check on external portal by department
Online Nomination (Urban)	UAT	85%	10–20 Aug 2026	Department UAT and registration acceptance
Online Nomination (Panchayat)	In Progress	45%	25 Aug – 05 Sep 2026	Panchayat masters and full submit flow
Polling Station Survey	UAT	90%	10–18 Aug 2026	Live survey save UAT by department

Presiding Officer	Ready	95%	Completed	Optional election-day field UAT
Election Expenditure Accounts	Not Started	0%	As per department priority	Department go-ahead, home release, then UAT

3. Full track (Login → Dashboard → Modules)

#	App flow	Module	Status	%	Started	Target complete	Latest	Done	Remaining
1	1. Login	App Login / Officer Login	Ready	100%	18-Jun-2026	Completed	27-Jul-2026	Guest and officer / service login working	—
2	1. Login	Presiding Officer Login	Ready	100%	Jul-2026	Completed	05-Aug-2026	Separate PO login with session and elector counts	—
3	2. Dashboard	Home Dashboard (service tiles)	Ready	100%	18-Jun-2026	Completed	07-Aug-2026	Voter Services and About Elections home sections	—
4	3. Dashboard → Voter Services	EMS	UAT	100%	07-Aug-2026	08–12 Aug 2026	07-Aug-2026	Home tile opens EMS login page in WebView	Department device check and sign-off
5	3. Dashboard → Voter Services	Find Voter	Ready	95%	Jul-2026	Completed	06-Aug-2026	Search, filters, Hindi input support, voter slip	Optional field photo edge-case check
6	3. Dashboard → Voter Services	Claim / Objection Application	UAT	100%	Jul-2026	08–15 Aug 2026	27-Jul-2026	Home tile opens claim / objection portal	End-to-end check on external portal by department
7	4. Dashboard → About Elections	Online Nomination (Urban)	UAT	85%	07-Jul-2026	10–20 Aug 2026	07-Aug-2026	OLINAPI masters, form steps, local draft save	Department UAT and registration acceptance
8	4. Dashboard → About Elections	Online Nomination (Panchayat)	In Progress	45%	21-Jul-2026	25 Aug – 05 Sep 2026	07-Aug-2026	Entry UI / path started	Panchayat masters and full submit flow
9	4. Dashboard → About Elections	Polling Station Survey	UAT	90%	23-Jun-2026	10–18 Aug 2026	20-Jul-2026	Urban / rural dropdowns; survey open and save	Live survey save UAT by department
10	4. Dashboard → About Elections	Presiding Officer	Ready	95%	30-Jun-2026	Completed	05-Aug-2026	Milestones, booth map, turnout, sync	Optional election-day field UAT
11	4. Dashboard → About Elections	Election Expenditure Accounts	Not Started	0%	—	As per department priority	—	Portal URL identified; home release pending priority	Department go-ahead, home release, then UAT
12	5. Next phase (after current UAT)	EVM Scanning (CU / BU)	In Progress	70%	18-Jun-2026	As per department priority	31-Jul-2026	Day-1 module: CU / BU and scanner screens prepared	Priority confirmation → finish and release in app
13	5. Next phase (after current UAT)	Reports	Not Started	40%	Jun-2026	As per department priority	—	Basic reports UI scaffolding	Confirm API need with department → complete
14	6. Support (app-wide)	Profile / Settings / English–Hindi	Ready	95%	23-Jun-2026	Completed	07-Aug-2026	Branding, language, profile fields	Minor copy updates as requested
15	6. Support (app-wide)	Offline / Sync	Ready	90%	23-Jun-2026	Completed	02-Jul-2026	Offline hub and sync queue	Optional field stress test

16	6. Support (app-wide)	Reminders / Notifications	Pending Dept	75%	28-Jul-2026	After department timings confirmed	29-Jul-2026	iOS / Android notification technical fix done	Official schedule and message text from department
----	-----------------------	---------------------------	--------------	-----	-------------	------------------------------------	-------------	---	--

4. Week timeline (from Day 1)

Week	Period	Work carried out
Week 1	18–22 Jun 2026	Login and Dashboard foundation; EVM scanning started (Day 1)
Week 2	23–29 Jun 2026	English / Hindi; Survey WebView; Offline; Profile
Week 3	30 Jun–6 Jul 2026	Presiding Officer screens started
Week 4	7–13 Jul 2026	API connection; Dashboard modules expanded; Nomination started
Week 5	14–20 Jul 2026	Polling Station Survey urban / rural fixes
Week 6	21–27 Jul 2026	Nomination Urban; PO live turnout; branding; APK
Week 7	28–31 Jul 2026	Notifications fix
Week 8	1–5 Aug 2026	Presiding Officer completed
Week 9	6 Aug 2026	Find Voter completed
Week 10	7 Aug 2026	EMS on Dashboard; Nomination on Dashboard for UAT