

Monthly Work Progress Report

Project: MPSeCNet — Mobile Application for Election Field Services

Field	Detail
Project name	MPSeCNet
Prepared by	Mayur Bobade, Associate Engineer
Document type	Monthly Work Progress Report
Reporting period	18 June 2026 – 31 July 2026
Report date	31 July 2026
Prepared for	Election Department / concerned reviewing authority
Classification	Internal — for official review

Document control

Version	Date	Author	Description
1.0	31 July 2026	Mayur Bobade	Initial draft
1.1	31 July 2026	Mayur Bobade	Status wording corrected; Election Department assigned work only
1.2	31 July 2026	Mayur Bobade	EVM scanning module recorded as starting work
1.3	31 July 2026	Mayur Bobade	Open items framed as department dependency
1.4	31 July 2026	Mayur Bobade	Professional rewrite for formal submission
1.5	31 July 2026	Mayur Bobade, Associate Engineer	Documentation polish for official departmental submission

Status terminology

The following status terms are used consistently throughout this report:

Term	Definition
Developed	Application code, user interface, or integration work has been implemented
Configured	Environment, URL, or permission settings have been applied
In Testing	Undergoing device or API checks; not presented as final acceptance
Partial	Work has been started or partly delivered; remaining scope exists
Open	Awaiting inputs, decisions, or confirmation from the Election Department

Disclaimer: This report does not state that the application is fully complete, publicly released, or formally accepted for statewide use.

1. Executive Summary

During the reporting period **18 June 2026 to 31 July 2026**, development work was carried out on the **MPSeCNet** mobile application in support of Election Department field services.

Work began with an **EVM scanning / Control Unit (CU) – Ballot Unit (BU) module** and was subsequently expanded, under departmental direction, to include booth survey access, Presiding Officer screens, urban online nomination, home service portals, branding and profile updates, and local notification setup.

Major areas of progress include:

- Establishment of the mobile application foundation and environment configuration (DEV / UAT / PROD)
- Development of EVM CU / BU registration and scanning as the starting module
- Integration of survey access through in-app WebView, with urban and rural master-data fixes
- Development of Presiding Officer milestones and live मतदान entry using login elector counts
- Development of the urban online nomination path using OLINAPI
- Configuration of related portals (search, expenditure, claim / objection)
- Generation of a PROD-flavour APK on **27 July 2026** for internal checking
- Resolution of local notification display issues on iOS and Android

Status is reported factually as **Developed, Configured, In Testing, Partial, or Open**. Formal UAT acceptance, public distribution, and statewide rollout are **not** claimed.

2. Objectives of the Assignment

The assignment covers digital application support for Election Department / State Election Commission field services through a single mobile application.

2.1 Starting objective

Enable EVM-related field capture within the application, including:

- Control Unit (CU) registration
- Ballot Unit (BU) registration
- Barcode / QR scanning
- Inventory-style screens

2.2 Expanded objectives (as directed)

1. Officer access to election-related digital services
2. Booth / polling-station survey
3. Presiding Officer (पीठासीन अधिकारी) election-day related screens
4. Online nomination (urban masters)
5. Related web portals (search, expenditure, claim / objection)
6. Hindi–English user interface and MPSEC branding

3. Technology Stack Used

Layer	Technology / component
Mobile framework	Flutter application structure
Application runtime	GetX (current runtime for state / routing)

Survey UI	Angular survey UI hosted for in-app WebView use
Local storage	Local JSON database (including device / inventory collections)
Environments	DEV / UAT / PROD flavour configuration
Secure storage	Secure token storage
In-app browsing	WebView for survey and external portals
Offline support	Offline sync queue and WebView form submission queue
Localisation	English / Hindi translation keys
Continuous integration	CI scripts for build / analyse
Notifications	Local notification scheduling (iOS / Android)

Note: Items not expressly listed in the source progress record are marked as Not Available.

Item	Detail
Backend database platform (department-owned)	Not Available
Public app store listing status	Not Available (not claimed)

4. Major Deliverables

#	Deliverable	Status
1	EVM scanning module start (CU / BU registration, barcode scanner, inventory UI scaffolding)	Developed
2	Mobile application base (structure, flavours, API client, local storage)	Developed
3	Officer / service login (survey login and Presiding Officer login)	Developed
4	मतदान केंद्र / booth survey (WebView + master-data fixes; /pssurvey/ in prod flavour)	Developed / Configured
5	Presiding Officer flow (milestones, booth map, live मतदान with elector-based percentages)	Developed / In Testing
6	Online nomination — urban path (OLINAPI masters, form steps, local draft save)	Developed
7	Online nomination — panchayat path	Partial
8	Home services list (search, survey, व्यय लेखा, दावा / आपत्ति, Presiding Officer, nomination)	Developed
9	Branding / splash / profile updates	Developed
10	Claim / objection access via https://mpsecerms.mp.gov.in/secforms	Configured
11	Local reminder notification technical setup	Developed
12	PROD-flavour APK (app-prod-release.apk) dated 27 July 2026	Available for internal install / test

5. Key Achievements

The following achievements are recorded for the reporting period. They reflect implemented work and do not imply formal departmental go-live.

1. Single-application approach: EVM scanning was established as the starting module; survey, Presiding Officer, nomination, and portals were added on the same application base.

2. **Survey usability improvements:** District → body → booth cascade fixes; urban master-call fallbacks; rural जनपद / booth empty-dropdown correction using login BodyID.
3. **Presiding Officer support:** Milestone and live मतदान screens developed; percentages derived from Male / Female / Other / Total electors in the login response.
4. **Urban nomination path:** Election / post selection and area cascade via OLINAPI, with multi-step form and local draft save.
5. **Home and branding alignment:** MPSeCNet naming, MPSEC logo, Hindi service titles, and profile field corrections as instructed.
6. **Internal build artefact:** PROD-flavour APK generated on 27 July 2026 for internal checking.
7. **Notification reliability fix:** iOS notification-centre delegate and Android permission / receiver configuration corrected after diagnostic investigation.

6. Summary of Work Requested versus Work Carried Out

#	Work area	Work carried out	Current status
1	EVM scanning module (starting module)	CU / BU registration screens; barcode scanner module; device / inventory UI scaffolding	Developed (starting module); presently held behind a feature flag while survey / Presiding Officer / nomination services were prioritised. Not presented as finished field rollout
2	Mobile application base	Flutter structure; environment flavours (dev / uat / prod); API client; local storage	Developed
3	Officer / service login	Survey login and Presiding Officer login connected to election APIs	Developed; verified with credentials available during development
4	मतदान केंद्र / booth survey	Angular survey UI inside in-app WebView; district / body / booth master fixes; prod flavour URL set to /pssurvey/	Developed and Configured; runtime depends on server / API availability
5	Presiding Officer (पीठासीन अधिकारी) flow	Milestones; booth map entry; live मतदान entry with percentages from login elector counts	Developed; In Testing with Presiding Officer login response fields
6	Online nomination (urban)	OLINAPI masters; form steps; local draft save	Developed for urban path; panchayat path remains Partial
7	Home services list	Tiles for search, survey, व्यय लेखा, दावा / आपत्ति, Presiding Officer, nomination	Developed as per department UI instructions
8	Branding / splash / profile	MPSEC logo; titles; profile fields (UserName, Urban / Rural, निकाय label)	Developed as per instructions received
9	Claim / objection access	Tile opens https://mpsecrms.mp.gov.in/secforms in WebView	Configured; behaviour depends on the external website
10	Local reminder notification	Scheduling logic; iOS / Android permission setup fixes	Developed; official reminder timings await department confirmation (Open)
11	Internal APK for checking	PROD-flavour APK built on 27 July 2026	Available for internal install / test — not a public store release

7. Week-wise Progress

7.1 Week 1 — 18 to 22 June 2026

Focus: Application foundation, beginning from the EVM scanning / CU–BU module

Work carried out

- Project setup and application structure
- Network client and secure token storage
- Design system and shared UI components
- Auth and dashboard scaffolding
- EVM starting screens: Control Unit (CU) and Ballot Unit (BU) registration scaffolding
- Local JSON database (including device / inventory collections)
- Environment files for DEV / UAT / PROD
- Baseline project documentation

Status: Developed — foundation and EVM scanning module start. Later weeks expanded the same application for survey / Presiding Officer / nomination as directed.

7.2 Week 2 — 23 to 29 June 2026

Focus: Continue EVM capture path; survey access from mobile; Hindi / English; offline support

Work carried out

- English / Hindi translation keys
- Continued scanner capability on the EVM module track
- WebView module for survey / portals inside the application
- Service login screen (officer gate before services)
- Offline sync queue and WebView form submission queue
- Profile, settings, and onboarding screens
- CI scripts for build / analyse

Status: Developed — EVM module track continued alongside survey-in-app path and offline queue.

7.3 Week 3 — 30 June to 6 July 2026

Focus: Application navigation shell and first Presiding Officer screens

Work carried out

- Bottom navigation (Dashboard / Profile)
- Language and theme preference handling
- Presiding Officer data layer and local milestone / turnout UI (first version)
- Offline status UI
- Dashboard structure cleanup

Status: Developed — Presiding Officer screens (first version); later weeks connected additional API / login data.

7.4 Week 4 — 7 to 13 July 2026

Focus: Connect application to Election Commission APIs and present required home services

Work carried out

- Application state / routing moved to GetX (current runtime)
- Environment URLs pointed to POElectionAPI / related MPSEC services used in this project

- Home tiles expanded for voter search, booth survey, Presiding Officer, nomination, expenditure
- Profile display of session-based officer data

Status: Developed — API wiring for development / testing environments. Formal departmental acceptance remains a separate step.

7.5 Week 5 — 14 to 20 July 2026

Focus: Booth survey master-data issues (urban / rural) and stable survey opening from the application

Work carried out

- Code published to the project repository
- Survey web staging support for checking
- Fixes for district → body → booth cascade
- Urban body / polling-station master call fallbacks
- Rural जनपद / booth empty-dropdown fix (prefer login BodyID)
- Theme alignment for login / survey screens
- Survey WebView base URL set to production host path `/pssurvey/` in prod flavour configuration

Status: Developed and Configured — survey integration fixes. Runtime opening depends on server response and network. Statewide rollout approval is not claimed.

7.6 Week 6 — 21 to 27 July 2026

Focus: Online nomination (urban) and Presiding Officer / home changes as instructed

A. Online nomination

- Urban election / post selection from OLINAPI
- District → urban body → ward (ward only where post rule requires)
- Multi-step form and local draft save
- Entry UI for urban / panchayat

Status: Developed for urban path. Panchayat full API parity remains **Partial**. Nomination registration (userid / password) is not presented as a finished, department-accepted feature.

B. Home / branding / Presiding Officer changes

- Application display name set as MPSeCNet
- Splash logo updated with the provided MPSEC logo asset
- Home tiles updated:

- मतदान केंद्र सर्वे

- निर्वाचन व्यय लेखा

- दावा / आपत्ति आवेदन (opens secforms URL)

- Smaller home service cards
- Presiding Officer login kept separate from survey login (fresh login)
- Milestone Hindi text and order updates
- Live मतदान screen: percentages based on Male / Female / Other / Total electors from login response
- Profile: UserName instead of UserId GUID; role text पीठासीन अधिकारी; Urban / Rural; जनपद for R / नगरीय निकाय for U; खाता heading and offline-storage row removed as instructed
- PROD-flavour APK generated for internal checking

Status: Developed — UI / API wiring as instructed. APK is for internal install / test only.

7.7 Week 7 — 28 to 31 July 2026

Focus: Local notification check (turnout reminder test)

Work carried out

- Investigated why schedule appeared in logs but notification did not display
- Identified missing iOS notification-centre delegate configuration
- Updated iOS AppDelegate and Android notification permissions / receivers
- Adjusted schedule code (timezone, present flags, notification channel)

Status: Developed — technical fix completed. Official reminder timings and message policy remain **Open** (awaiting department confirmation).

8. Technical Challenges and Resolutions

Challenge	Resolution	Period
Rural जनपद / booth dropdowns appearing empty	Prefer login BodyID in master resolution	Week 5 (14–20 July 2026)
Urban body / polling-station master call failures	Path and query fallbacks for master calls	Week 5 (14–20 July 2026)
District → body → booth cascade instability	Cascade fixes for full district list and child masters	Week 5 (14–20 July 2026)
Presiding Officer session reuse with survey login	Fresh Presiding Officer login enforced (separate from survey login)	Week 6 (21–27 July 2026)
Local notification scheduled in logs but not displayed	iOS notification-centre delegate set; Android permissions / receivers updated; schedule presentation flags adjusted	Week 7 (28–31 July 2026)

9. Systems and Integrations Referred

System / URL area	Purpose
POElectionAPI	Survey / Presiding Officer related APIs and login
OLINAPI	Urban nomination masters
SECSearch / mpsecerms	Voter search opened in WebView
CandidateExpenditure	व्यय लेखा opened in WebView
secforms (https://mpsecerms.mp.gov.in/secforms)	दावा / आपत्ति आवेदन opened in WebView
/pssurvey/	Survey web base URL in prod flavour configuration

10. Repository / Build Activity Summary

Date	Update
17 July 2026	Survey-related fixes and code publish
20 July 2026	Code publish
22 July 2026	Code publish

24 July 2026	Online nomination related work publish
27 July 2026	Presiding Officer / home / branding changes; PROD-flavour APK built locally
29 July 2026	Local notification related changes publish

Internal APK note

Item	Detail
Artefact	app-prod-release.apk
Flavour	PROD
Build date	27 July 2026
Intended use	Internal testing
Public store publishing	Not claimed
Formal go-live declaration	Not claimed

11. Testing and Validation Summary

Activity	Detail	Status
Officer / service login verification	Verified with credentials available during development	Developed (development-time verification)
Survey opening and master-data paths	Urban / rural cascade and BodyID-related fixes exercised during development	Developed / Configured; runtime depends on server / API
Presiding Officer live मतदान percentages	Exercised with Presiding Officer login response fields	In Testing
Local notification schedule test	Schedule visible in logs; display issue diagnosed and fixed	Developed (technical fix); official policy still Open
Formal UAT by Election Department	Schedule, credentials, and written acceptance	Open
Independent QA sign-off pack	Not Available	Not Available

12. Risks / Dependencies

Risk / dependency	Nature	Impact if unresolved
Formal UAT / acceptance	Dependency on Election Department	Application cannot be treated as formally accepted
Public or enterprise distribution	Dependency on Election Department	Internal APK remains limited to install / test use
Official release signing	Dependency on organisation / department	Store or enterprise packaging cannot proceed
Panchayat nomination full API flow	Dependency on Election Department / backend	Urban-panchayat parity remains Partial
Official notification schedule	Dependency on Election Department	Reminder service cannot be treated as policy-complete

EVM scanning field enablement	Dependency on Election Department priority decision	Module remains behind feature flag
Backend / hosting stability	Dependency on Election Department backend / hosting	Login, masters, and survey responses may fail at runtime

13. Pending Activities (Open Items)

The following items remain **Open**. Closure depends on Election Department inputs, decisions, or confirmation, and not only on further mobile development.

Open item	Dependency on Election Department
Formal UAT / acceptance of the application build	UAT schedule, test credentials, and written acceptance
Public or enterprise distribution	Distribution decision, store / enterprise account, and release approval
Official release signing (keystore / certificate)	Signing credentials and release-process ownership
Panchayat nomination full API flow (parity with urban)	Confirmed API readiness, field rules, and go-ahead for remaining steps
Official local-notification schedule (election-day reminder policy)	Approved reminder timings, message text, and trigger rules
EVM scanning module enablement for field use	Priority decision to re-enable CU / BU scanning (module already started; presently held behind feature flag while other services were prioritised)
Stable master data / login / survey responses during use	Backend / hosting uptime, correct master data, and officer environment access

Note: Mobile-side work for assigned items has been carried out as listed in this report. Closure of the above items requires department-side action or confirmation.

14. Recommendations

The following recommendations are limited to enabling closure of items already identified in this report:

1. Schedule formal UAT with nominated credentials and written acceptance criteria.
2. Confirm distribution approach (enterprise package versus store) and release signing ownership.
3. Provide go-ahead and API readiness confirmation for remaining panchayat nomination steps, if required.
4. Finalise election-day local-notification timings and message text, if reminders are to be used operationally.
5. Confirm whether the EVM scanning module should be re-enabled for field use or remain deferred.
6. Ensure backend / hosting availability for officer login, masters, and survey during validation windows.

15. Conclusion

During **18 June 2026 – 31 July 2026**, work on MPSeCNet was carried out for Election Department mobile application tasks. Engagement **started from an EVM scanning / CU-BU module**, and the same application was expanded for survey access, Presiding Officer screens, urban nomination integration, home service tiles / portals, branding and profile corrections as instructed, and local notification setup fixes.

Status throughout this document is reported as **Developed, Configured, In Testing, Partial**, or **Open**, as applicable. This document does **not** claim that the solution is fully complete, publicly live for all users, or formally accepted for statewide production use.

Any go-live declaration should follow formal acceptance by the Election Department.

Appendix A — Glossary of Module and Service Names

Name	Usage in this report
MPSeCNet	Mobile application project name
EVM	Electronic Voting Machine related module (CU / BU)
CU	Control Unit
BU	Ballot Unit
Presiding Officer / पीठासीन अधिकारी	Election-day officer flow
POElectionAPI	Survey / Presiding Officer APIs and login
OLINAPI	Urban nomination masters
/pssurvey/	Survey web base path in prod flavour configuration
secforms	Claim / objection portal path under mpsecerms

Appendix B — Document Revision History

Version	Date	Author	Change
1.0	31 July 2026	Mayur Bobade	Initial draft
1.1	31 July 2026	Mayur Bobade	Status wording corrected; Election Department assigned work only
1.2	31 July 2026	Mayur Bobade	EVM scanning module recorded as starting work
1.3	31 July 2026	Mayur Bobade	Open items framed as department dependency
1.4	31 July 2026	Mayur Bobade	Professional rewrite for formal submission
1.5	31 July 2026	Mayur Bobade, Associate Engineer	Polished Monthly Work Progress Report for official submission

Prepared by

Mayur Bobade

Associate Engineer

Date: 31 July 2026

End of report